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Introduction
With contracted support from CDM, the Federal
Emergency Management Agency (FEMA) and the
Wisconsin Department of Natural Resources (DNR)
have teamed up to produce countywide digital flood
insurance rate maps (DFIRMSs) for Jefferson County,
WI. Work on the DFIRM production tasks began in the
fall of 2005, and is scheduled to be completed by the
end of December 2006. This Fact Sheet is being
distributed to provide an update of the status of this
project, including:
o Review of different production types to create
DFIRMs
e Summary of the Scope of Work and stream
reaches that are included in the DFIRM process
e Estimated completion schedule
e Points of contact if you have questions

DFIRM Production Types

FIRM-Based Delineation: Production method where
existing effective flood boundaries are converted to a
digital format. This method is used in areas where there
is no new topographic data available to revise the flood
data.

Redelineation: Production method where existing
effective flood boundaries are revised based on more
accurate topographic data.

Leverage Study: Production method where a revised
flood study is provided by a third party, such as a CTP
or private contractor; pending review for compliance
with FEMA guidelines the study is subsequently
incorporated into the new DFIRM.

Scope of Work
Based on available funding, available data, and
community needs, the Jefferson County, Countywide
DFIRM Project Scope includes the following:

o Digital Base Map preparation

e Mapping production including FIRM-Based
Delineation and Redelineation

e Production of 104 proposed DFIRM panels
Production of Countywide FIS report and
profiles

e Preliminary DFIRM/FIS distribution

The table included with this Fact Sheet contains a
detailed list of stream mileage and the associated study
type for each reach that will be included in the DFIRMs.
The table also includes a list of “Unmet Community
Needs” which represents stream reaches that were not
included in this initial phase because they did not have
appropriate technical information, were not available to
meet the current Map Mod schedule requirements, or
did not have available funding. Unmet needs will be
addressed in the subsequent maintenance phase of
FEMA'’s Map Modernization Program.

Progress and Next Steps in DFIRM Process
The mapping production phase for Jefferson County is
over 90% complete. Once FEMA and WDNR have
completed the draft floodplain boundaries, the draft
maps will be reviewed for technical accuracy and
compliance with FEMA guidelines and specifications,
and incorporated into the DFIRMs. Following the
distribution or posting of preliminary map products to
county and DNR websites, FEMA and the DNR will
conduct a Flood Risk Information Open House at a
common county venue; the purpose of this event will be
to present the new maps, discuss the public comment
and 90-day appeals process, and share flood risk and
mitigation information with the public. A smaller
meeting will also be held with community officials to
discuss the public review process in more detail and
outline ordinance update measures that will be required
at the end of this mapping project. These meetings are
tentatively scheduled for winter 2007.

The following table contains a detailed list of stream
mileage and the associated Study Type for each reach.

For more information visit: www.fema.gov, www.floodsmart.gov, and hazards.fema.gov.



This information can also be downloaded from the DNR
website at http://dnr.wi.goviorgiwater/iwm/dsfm/flood/mapping.htm.

JEFFERSON COUNTY DFIRM UPDATE
FIRM-Based Leverage

Flooding Source Redeliﬁce)ggc;AnE(miles) Delin_eation StL_de Zone A(Isnﬁ?:;)meatlon
(miles) (miles)

Allen Creek 0.55 6.23
Ashippun River 0.61 0.61
Bark River 16.04 20.52
Battle Creek 1.64 1.69
Crawfish River 8.21 3.89 8.81
Deer Creek 2.58 3.85
Duck Creek 9.73
Galloway Creek 2.13 0.67
Johnson Creek 1.55 16.40
Koshkonong Creek 5.61 8.35 0.00
Maunesha River 2.75
Mud Creek 2.01
Oconomowoc River 8.62
Otter Creek 0.58 0.57
Rock Creek 55.46 31.86 1.20 9.94
Rock River 4.82
Scuppernong River 1.34 12.07
Spring Creek 3.72
Steel Brook 2.90
Stony Brook 11.32
uT 229.83
Whitewater Creek 5.35 0.00
TOTAL STREAM MILES 81.70 72.68 1.20 348.44

MAP MODERNIZATION MAINTENANCE - UNMET NEEDS

Flooding Source Needs Identified
Lake Koshkonong Floodplain may have changed due to dredging
Crawfish River Floodway addition
Johnson Creek Study requested for Hwy 26 bypass
Ctiy of Lake Mills Boundary has changed, possible digital data from city
City of Watertown Has Redelineation of Rock River in between dams

UT to Rock River floodplain wetland- would be good to have

City of Fort Atkinson delineated

For more information visit: www.fema.gov, www.floodsmart.gov, and hazards.fema.gov.


http://dnr.wi.gov/org/water/wm/dsfm/flood/mapping.htm

Project Points Of Contact

FEMA Contracting Officer’s Wisconsin DNR Project Manager
Technical Representative Amanda Schwoegler

Ken Hinterlong, P.E. 101 S. Webster St., P.O. Box 7921
536 South Clark St. Madison, W1 53707

Chicago, IL 60605 Telephone: (608) 267-7571
Telephone: (312) 408-5529 Email:

Email: Ken.Hinterlong@dhs.gov Amanda.Schwoegler@dnr.state.wi.us

CDM Project Manager

Michael Grasso, CFM

125 South Wacker Dr., Suite 600
Chicago, IL 60606

Telephone: (312) 346-5000
Email: grassomj@cdm.com

For more information visit: www.fema.gov, www.floodsmart.gov, and hazards.fema.gov.
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